

# **AASHTO GUIDE FOR DESIGN-BUILD PROCUREMENT 2008**



American Association of State Highway and Transportation Officials  
444 North Capitol Street, NW, Suite 249  
Washington, DC 20001

# CONTENTS

<b>CHAPTER 1 Introduction</b> .....	<b>1</b>
1.1 Guide Overview .....	1
1.2 Definitions of Critical Design-Build Concepts and Terms.....	3
1.3 Relationship to AASHTO References .....	4
<b>CHAPTER 2 Understanding Design-Build</b> .....	<b>5</b>
2.1 Justification for Design-Build .....	6
2.1.1 Schedule.....	6
2.1.2 Cost .....	8
2.1.3 Quality.....	8
2.1.4 Innovation.....	9
2.2 Design-Build Project Selection.....	10
2.3 Design-Build Procurement Process Overview.....	13
Notes.....	13
<b>CHAPTER 3 Developing a Design-Build Program</b> .....	<b>15</b>
3.1 Programmatic Issues and Documents .....	15
<b>CHAPTER 4 Defining Project Goals</b> .....	<b>19</b>
4.1 Importance of Project Goals.....	19
4.2 Identification and Ranking of Project Goals .....	20
4.3 Communication of Goals .....	23
4.4 Summary .....	23
<b>CHAPTER 5 Allocating Project Risks</b> .....	<b>25</b>
5.1 Appropriate Level of Design in the RFP .....	26
5.2 Risk Identification.....	27
5.3 Discussion of Critical Design-Build Risk Elements.....	30
5.3.1 Design Issues.....	30
5.3.2 Environmental Approval and Permitting.....	30
5.3.3 Right-of-Way .....	31
5.3.4 Local Agency, Utility, and Railroad Issues .....	31
5.3.5 Construction.....	31
5.3.6 Force Majeure/Acts of God.....	32
5.3.7 Differing Site Conditions/Changed Conditions .....	32
5.3.8 Warranty .....	33
5.4 Design-Build Project Risk Allocation Matrix.....	33
5.5 Appropriate Risk-Allocation Strategies .....	35
Notes.....	37
<b>CHAPTER 6 Evaluation Planning and Award</b> .....	<b>39</b>
6.1 Evaluation Plan Transparency.....	39
6.1.1 Subjectivity in Evaluations .....	40
6.1.2 Guidelines for Evaluation Planning.....	41
6.1.3 Evaluation Panel Structure .....	41
6.1.4 Evaluation Planning.....	42
6.2 Best-Value Contracting Framework.....	43

6.2.1	Select Best-Value Parameters . . . . .	43
6.2.2	Best-Value Rating Systems . . . . .	45
6.2.3	Best-Value Award Algorithms for Design-Build Projects . . . . .	50
6.3	Implementing Design-Build Best-Value Award Systems . . . . .	53
6.3.1	Meets Technical Criteria/Low-Bid . . . . .	53
6.3.2	Weighted Criteria. . . . .	55
6.3.3	Fixed Price/Best Proposal. . . . .	57
6.3.4	Qualitative Cost/Technical Trade-Off. . . . .	58
6.4	Design-Build Evaluation and Award Planning Summary. . . . .	60
	Notes. . . . .	60
	<b>CHAPTER 7 Writing RFQ/RFP/Contract Documents . . . . .</b>	<b>63</b>
7.1	Critical RFQ and RFP Contents . . . . .	63
7.1.1	Announcement of Project Solicitation . . . . .	64
7.1.2	Project Description . . . . .	64
7.1.3	Mandatory Requirements. . . . .	65
7.1.4	Procurement Schedule . . . . .	65
7.1.5	Prequalification Requirements. . . . .	66
7.1.6	Proposal Requirements. . . . .	66
7.1.7	Disqualification . . . . .	67
7.1.8	Selection Criteria and Award Method . . . . .	68
7.1.9	Technical Criteria . . . . .	68
7.1.10	Pre-Submittal Conference and Evaluation Interviews . . . . .	69
7.1.11	Stipends. . . . .	69
7.1.12	Identification of Technical Review Committee. . . . .	69
7.1.13	Submittal and Deliverable Requirements. . . . .	70
7.1.14	Contact Information and Communication Method. . . . .	70
7.1.15	Forms. . . . .	70
7.2	Design-Build Concepts and Contract Provisions. . . . .	70
7.2.1	Basic Configuration. . . . .	72
7.2.2	Alternative Technical Concepts. . . . .	73
7.2.3	Betterments. . . . .	74
7.2.4	Quality Management. . . . .	75
7.2.5	Design Submittal, Review, and Approval. . . . .	78
7.2.6	Design Commitment. . . . .	79
7.2.7	Engineer of Record . . . . .	80
7.2.8	Force Majeure. . . . .	81
7.2.9	Differing Site Conditions . . . . .	82
7.2.10	Environmental Permitting . . . . .	83
7.2.11	Right-of-Way . . . . .	85
7.2.12	Utility Relocation. . . . .	87
7.2.13	Order of Document Precedence . . . . .	88
7.2.14	Design and Construction References . . . . .	88
7.2.15	Ownership of Documents. . . . .	89
7.2.16	Stipend. . . . .	90
7.2.17	Payment Method . . . . .	91
7.2.18	Price Adjustment . . . . .	93

7.2.19	Progress Schedule .....	93
7.2.20	Project Acceptance.....	94
7.2.21	Non-Conforming Work .....	95
7.2.22	Traffic Control .....	97
7.2.23	Warranty .....	98
7.3	Conclusion.....	99
	Notes.....	99
<b>APPENDIX A Referenced Design-Build Guidelines, Bid Proposals,</b>		
<b>Requests for Proposals, and Requests for Qualifications .....101</b>		
	Design-Build Guidelines.....	101
	Bid Proposals, Requests for Proposals, and Requests for Qualifications .....	102
	Bid Proposals.....	102
	Requests for Proposals .....	102
	Requests for Qualifications .....	104
<b>APPENDIX B Design-Build Risk Categorization Matrixes .....105</b>		
	Design-Build Responsibility and Risk Allocation Matrix.....	105
	Design-Build Responsibility and Risk Allocation Matrix—	
	Washington State DOT.....	110
<b>APPENDIX C Contractual Provision Examples .....113</b>		

# **FIGURES AND TABLES**

## **Figures**

Figure 1.1	Number of Design-Build Projects Completed, Active, and Proposed by State DOTs . . . . .	1
Figure 1.2	Guide Approach. . . . .	2
Figure 2.1	Comparison of Responsibilities and Contracts. . . . .	5
Figure 2.2	Sequence of Project Activities by Contract Approach . . . . .	7
Figure 2.3	Design-Build Procurement Process Model . . . . .	12
Figure 4.1	Agency Influence on the Scope of a Design-Build Project . . . . .	19
Figure 5.1	Percent of design complete in RFP . . . . .	26
Figure 5.2	Risk Sharing Concept . . . . .	35
Figure 6.1	Evaluation Planning Model . . . . .	42
Figure 6.2	Best-Value Framework . . . . .	43
Figure 6.3	The Best-Value Evaluation Rating System Continuum . . . . .	45
Figure 6.4	Typical Direct Point Scoring System. . . . .	50
Figure 6.5	Implementing Best-Value Procurement for Design-Build Projects Flow Chart . . . . .	54
Figure 6.6	“Meets Technical Criteria/Low-Bid” Design-Build Procurement Flow Chart . . . . .	55
Figure 6.7	“Weighted Criteria” Best-Value Procurement Flow Chart . . . . .	56
Figure 6.8	“Qualitative Cost/Technical Trade-Off” Best-Value Procurement Flow Chart . . . . .	59
Figure 7.1	Illustration of Basic Configuration, Alternative Technical Concept, and Betterment . . . . .	75
Figure 7.2	Basic Components of the Quality Management Provision . . . . .	76
Figure 7.3	Design Commitment . . . . .	80
Figure 7.4	Environmental Permitting . . . . .	84
Figure 7.5	Variations of Contract Documents Relating to Ownership . . . . .	90

## **Tables**

Table 2.1	Overall Agency Satisfaction by Project and Contract Type. . . . .	10
Table 4.1	Mapping of Design-Build Benefits to Project Goals. . . . .	21
Table 4.2	Examples of Design-Build Project Goals . . . . .	21
Table 5.1	Risk Identification . . . . .	28
Table 5.2	Example of Design-Build Project Risk Allocation Matrix. . . . .	34
Table 6.1	Summary of Best-Value Parameters and Corresponding Evaluation Criteria. . . . .	44
Table 6.2	Modified Satisficing Example (Army) . . . . .	47
Table 6.3	Modified Satisficing Example (Air Force) . . . . .	47
Table 6.4	Example Adjectival Rating for Three Different Evaluated Areas . . . . .	48

Table 6.5	Direct Point Scoring Based Upon Adjectival Ratings .....	51
Table 6.6	Summary of Best-Value Award Algorithms .....	52
Table 7.1	RFQ/RFP Elements.....	64
Table 7.2	Table of Provisions .....	71
Table 7.3	Implications of Design Commitment.....	80